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Const Calendar Day: 521
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ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on splice 1on the South tower shaft ,
work on splice 2 on the North tower shaft , & work on the erection tower . Crews started at 7:00 AM.

Michael & Kimo had to work on splice 2 , on the North tower shaft . Crews had to work on the last
longitudinal stiffener ( D 2 ) . They had to close the gap between the splice plates & the stiffener plate
. Crews had to mount 2 hydraulic jack to bring the plates against the stiffener plate . The splice
plates had 100% contact with the stiffener plate . Crews started at 7:30 AM. They were done at 10:00 AM.

After that , crews had to install the bolts , snug , mark the bolts for 2/3 turn & pretension them . They
started at 10:20 AM. Crews were done at 1:00 PM.

In the afternoon , crews had to test 10% of the bolts . They were done at 1:30 PM. One bolts sheared
. Crews had to install a new bolts.

In addition to that , crews had to remove the last portion of the scaffold , install the remaining bolts
( 10 Bolts ) & pretension them . One bolt was stripped . Crews had to change it . Crews were done at 2:10
PM.

One column of 28 bolts was missed . Crews did not work on that column ( Column 88 ) . They had to
snug , mark the bolts for 2/3 turn & pretension 18 bolts . No test was performed on any of these bolts .
Testing the bolts will be performed on Monday next week . They were done at 3:10 PM.

Edward , Richard , & Roger had to work on the splice 1on the South tower shaft . Edward had to work
on the longitudinal stiffeners on lift 1 & lift 2 sides . He had to drive drift pins to align the holes , install 210
mm. bolts DH4GM270008 , 220 mm. bolts DH4GM270014 . 230 mm. bolts DH4GM270019 . & 240 mm.
bolts . DH4GM270021. He started at 7:10 AM.

Edward had alignment problem on B 3 longitudinal stiffener on lift 1 side . 4 rows of bolts ( Up to 20
bolts on the stiffener ( Middle Plate ) ) do not align with the splice plates holes .

Richard & Roger had to work on the bolts which interfere with the longitudinal stiffeners lift 1 side .
Crews had to snug , mark 2/3 turn & pretension the bolts . They started at 7:15 AM.

Crews had to problem on the splice plates on E 1 & E 3 longitudinal stiffeners . The nuts are hitting
the splice plates before snug the bolts . The splice plates have to be taken out , & grind them in order for
the crews to pretension the bolts . Crews were done at 3:10 PM.

Carlos , Anthony , Augie , Casey , Jacob , Jaime , Jeffery , & Kevin had to work on the erection
tower . Crews had to work on house keeping . Fly to & out of the site the excess materials & set them on
the barge , work with the welders on the erection tower , fly materials for the bike lane , cross beams , &
OBG. from the barge & store them on the W line . Crews started at 7:10 AM. They were done at 3:10 PM.
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Earl , Eric , & Ian had to work on the erection tower , elevator , Crews had to weld brackets for the
hand rails , life lines . On the working platform at 144 meters .
In addition to that , crews had to work on the South elevator . They had to weld tie back brackets for the
elevator track from 144 to 150 meters , weld the side panels on both sides of the elevator gate . Crews
started at 7:30 AM. They were done at 3:00 PM.

All tower crews left at 3:20 PM.

Bid Item: 053 T-L03-BNE.05304-0120F4 Tower Lift 03 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

0.00

2083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

2082

0.00

No

0.00 0.00

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM KIMO JOSEIronworker 8.00 0.00 0.00 8.00

APP JEFFERY STEWARTIronworker 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

FOR EARL CLAYBORNIronworker 8.00 0.00 0.00 8.00

APP IAN MURPHYIronworker 8.00 0.00 0.00 8.00

JNM ERIC SPARKSIronworker 8.00 0.00 0.00 8.00

FOR EDWARD MEYERIronworker 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

JNM JAIME BARRAGANIronworker 8.00 0.00 0.00 8.00
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